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- DESIGN/ WORKING DRAWINGS 71/2 n;onths ]
- BID/ AWARD 80 days
- CONSTRUCTION

1 ADDITIONS-PHASE 1
-CLASSROOM/ DINING ADDITIONS

2 RENOVATIONS
-PHASE 2

-PHASE 3

-PHASE 4

-PHASE 5

3 SUMMER

Phase 1- 6 months

Classroom/
Dining Addition

Phase 2- 4 months

1st Summer
/17

-Kitchen/ Dining
-Administration

-Library
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-Gym/ Loqker Rooms
-Science }




