



CONSTRUCTION PHASING PLAN AND SCHEDULE

DESCRIPTION	2007				2008				2009				2010																			
	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
· DESIGN/ WORKING DRAWINGS					7 1/2 months																											
· BID/ AWARD																																
· CONSTRUCTION																																
1 ADDITIONS-PHASE 1																																
-CLASSROOM/ DINING ADDITIONS													Phase 1- 6 months																			
2 RENOVATIONS																																
-PHASE 2													Phase 2- 4 months																			
-PHASE 3																	Phase 3- 4 months															
-PHASE 4																					Phase 4- 4 months											
-PHASE 5																									Phase 5- 4 months							
3 SUMMER																																
													1st Summer												2nd Summer							
													-Kitchen/ Dining												-Gym/ Locker Rooms							
													-Administration												-Science							