



## CONSTRUCTION PHASING PLAN AND SCHEDULE

DESCRIPTION	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
• DESIGN/ WORKING DRAWINGS																													
• BID/ AWARD																													
• CONSTRUCTION																													
1 ADDITIONS-PHASE 1 -CLASSROOM/ DINING ADDITIONS																													
2 RENOVATIONS -PHASE 2 -PHASE 3 -PHASE 4 -PHASE 5																													
3 SUMMER																													

7 1/2 months

60 days

Phase 1- 6 months

Classroom/  
Dining Addition

Phase 2- 4 months

Phase 3- 4 months

Phase 4- 4 months

Phase 5- 4 months

1st Summer

-Kitchen/ Dining  
-Administration  
-Library

2nd Summer

-Gym/ Locker Rooms  
-Science